
Driver Comfort Station Abatement Plan Summary – Revised March 2, 2015 

How Metro will make satisfactory restrooms available to all bus drivers  
 
 

Actions Taken or Planned Completion Date 

1. Inspected and evaluated all restrooms in Metro’s comfort station program. For each restroom, the reviewer 
noted the times of day it is available and its condition, and how far it is from the bus terminal where drivers 
take their breaks.  

Target: 12/5/14 
Complete: 12/5/14  

2. Assigned a member of the Operations management team to immediately prioritize and respond to comfort 
station issues until an interim Comfort Station Program Coordinator is selected. 

Target: 12/10/14 
Complete: 12/10/14 

3. Developed a database and maps to help identify gaps in the comfort station network—where restrooms are 
not available or are too far from terminals for drivers to reach during their breaks. Metro will use this 
information along with adopted policies and procedures (policy adoption scheduled for February 2015) to 
determine what Metro must do to provide unrestricted access to bathroom facilities during all hours of 
service within an acceptable walking distance.  

Target: 12/11/14 
Complete: 12/11/14 

4. Communicated with employees about Metro’s commitment to rebuilding and sustaining a comfort station 
program that really works for bus drivers, and informed them about specific steps being taken. Metro’s 
General Manager wrote a message that was emailed to employees and posted in all workplaces. 

Target: 12/15/14 
Complete: 12/15/14 

5. Replaced the portable restroom at South Myrtle Street (Othello Terminal) with one that has running water 
and towels, and increased the minimum cleaning frequency to at least three times per week, and additional 
maintenance as necessary. 

Target:12/15/14 
Complete: 12/15/14 

6. Appointed an interim Comfort Station Program Coordinator to serve until a permanent, full-time coordinator 
is hired (planned for March 2015).  

Target: 1/16/15  
Complete: 1/23/15 

7. Provided Metro bus drivers an updated list of restroom locations when they select their work assignments 
between January 10 and February 22, 2105 for Metro’s February 2015 service change. 

Target: 1/23/15 
Complete: 2/22/15 

8. Developed a prioritized list of restrooms where improvements will be made. The L&I report will be the basis 
for this list. Phase 1 will include improvements that can be made quickly (by March 2015), Phase 2 will 
include those that can be made by year-end 2015, and Phase 3 will include those that require construction 
and will be completed in 2016 and 2017. 

Target: 1/30/15  
Complete: 2/23/15 

Attachment 1 



9. Will adopt Metro policies and procedures for ensuring access to, and satisfactory condition of, restrooms for 
Metro bus drivers 

Target: 2/2/15 
Revised: 6/30/15 

10. Will make Phase 1 improvements—those that can be done quickly— by confirming with agencies and 
businesses that bus drivers are allowed to use their restrooms, and updating information for Metro bus 
drivers about where restrooms are available and how to access them.  

Target: 2/27/15 
Complete: 2/27/15 

11. Will hire a permanent, full-time, dedicated Comfort Station Program Coordinator. Target: 3/11/15  
Revised: 4/6//15 

12. Will develop budget requests to plan, design, and construct restrooms that Metro must build. These will 
require budget approval from the King County Council. Plan assumes any required budget will be approved 
in November 2015. 

Target: 7/1/15 

13. Complete Phase 2 improvements—those that will require a combination of revisions to bus routing, terminal 
locations, and bus schedules. These locations will require some detailed analysis related to bus routing and 
cost to operate/ adjust the bus service.  

Target: 12/31/15 

14. Make Phase 3 improvements—those that will require additional costs for project design, permitting by cities, 
and construction.  

Target: 1/4/16-12/31/17 

 


